Retrospective Sprint 4

What went well: We accomplished most of our assigned tasks and completed even our backlogs from our previous sprint. We already have a finalized design of our attendify GUI but due to database integration, we have minor revisions. Overall, we achieved completing 57% of our system.

What could be improved: Validation and using the guard clause. The database integration and pages connection. Application of coding guidelines, naming convention, and team coordination.

What needs to be done: In sprint 5, we are expecting to fully integrate the database into our system. We are also aiming to make the whole system a mobile responsive. Resolving bugs and issues such as connecting the database.