Retrospective Sprint 5

What went well: We are now deploying the mobile responsiveness of our website.

What could be improved: Validation and using the guard clause. The database integration and pages connection. Application of coding guidelines, naming convention, and team coordination.

What needs to be done: In sprint 6, we are expecting to fully integrate the database into our system. We are also aiming to make the whole system a mobile responsive. Resolving bugs and issues such as connecting the database.