# Retrospective Sprint 6

What went well: Almost all the site is mobile responsive, and all the page are now connected to each other.

What could be improved: Because of the busy schedule we are not able complete the task. Also, the pending task of other member that is not qualified, we took her task and doing it as of now.

What needs to be done: Data integration and website testing.

## Progress Report

Tasking:

- Backlogs of Sprint 5
- Completion of Page Connection
- Addition Features like Log out Button

For Next Sprint:

- Backlogs of Data Integration
- Testing