## **SPRINT 5 PROGRESS UPDATE**

Overall Progress: 65%

•	SPRINT 5					-		~
-	Website Mobile Responsiveness	Mary and Paul	06/22	06/30	In Progress	•	Medium	•
-	Database Integration	Ruiz and Shamma	06/22	06/30	In Progress	•	Medium	•
•	Pages Connection	Paul and Shamma	06/22	06/30	In Progress	•	Medium	•
~	Testing	Daisy	06/22	06/30	In Progress	•	Medium	•